








Cox Communications Inc. (Cable TV):

Harry Langdon Boulevard; A new bore under I-80 to replace the overhead line is
proposed but no plan has been received at this time.

South of Madison Avenue; the fiber crossing south of Madison Avenue is affected but
no relocation is required. The utility will remain in place so will need to be
protected by the contractor during construction. A Cox representative can be on
site during construction if needed.

Woodbury Avenue; the utility is affected but no relocation is required. The utility
including the cabinet just south of the curve near station 7629+00+- will remain in
place and need to be protected by the contractor during construction.

Plan symbol is "T2/F07".

Please invite Chris Myre, Chris.Myre@cox.com (402)934-0371 and Rich Kaldahl,
rich.kaldahl@cox.com (402)934-0675 to the pre-construction meeting.

Iowa Communications Network (Local Fiber Optic):
Relocation work will start or was started 8/4/2015.
Relocation work was completed or will be completed 8/4/2015.

Plan symbol is"F02/F04". ICN spliced into the IDOT/ITS cable just south of Madison
Avenue.

The ICN crossing by the swimming pool and new noise wall construction is dead and
abandoned in place.

Please invite Larry Klawitter, larry.klawitter@iowa.gov (515)725-4741 and Tony
Taylor, tonytaylor@dot.iowa.gov (515)239-1902 to the pre-construction meeting.

Towa DOT IT (Local Fiber Optic):

Plan symbol is “F04B”. The fiber crossing I-80 south of Madison Avenue is affected
but no relocation is required. The utility will remain in place so will need to be
protected by the contractor during construction.
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